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Purpose 

• Purpose: The FY15 NDAA House Committee Report (113-446 pg 26) to accompany H.R. 

4435 directs the Department of the Navy to provide a briefing to the HASC by Sep 1, 2014 

on the ability to extend the current EA-18G Lot 38 production line by reducing the production 

rate to 2 aircraft per month 
• Lot 38 includes 11 FY13 a/c, 21 FY14 a/c and 12 RAAF a/c 

 

• FY15 Congressional Marks 

 

 

 

 

 

 

 

 

 
 

 

 
 

• The Department appreciates the acknowledgement of the importance of the EA-18G aircraft 

and its ability to enhance Navy's ability to support the Joint Tactical Airborne Electronic 

Attack capability 
 

Committee Line Stretch / FY14 AP FY15 Procurement 

HASC Use $75M FY14 AP for line stretch +$450M for 5 a/c 

SASC +$25M; Use $75M FY14 AP to preserve option of buying more 

HAC Rescinds $75M FY14 AP  +$975M for 12 a/c* 

SAC +$100M for line stretch;  

Rescinds $100M FY14 funding 

+$1.2B for 12 a/c 

* $975M is insufficient to procure 12 a/c 
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Assessment / Recommendation 

• Lot 38 Production Line Stretch 

• Boeing estimates line stretch will cost $100M 
• Risks exist that other suppliers may have cost associated with stretch as well as low planned 

procurements quantities 

• Stretch extends the conclusion of Lot 38 deliveries from Dec 2016 to Jun 2017 

• Boeing claims they require notification of line stretch intent by Sep 2014 to prevent a 

break in production  
 

• Assessment: USN does not support line stretch because of significant execution 

obstacles (contracting and budgetary) and unnecessary cost: 

• No warfighting need for line stretch 

• Stretch increases both USN and RAAF aircraft unit cost – all unfunded 
• Stretch creates a bill to RAAF because aircraft are on the same contract 

• Congressional authorization and additional funding required to begin execution and/or 

realign FY14 F/A-18E/F AP to FY14 EA-18G APN-1  

• Notification by Sep 2014 unlikely 

• If a FY15 CR occurs, FY14 AP funding on hold due to lack of FY15 Program of Record 

and HAC/SAC proposed FY15 rescission, which prevents USN CR anomaly request 
 

• Recommendation: Execute funding and procurement of additional aircraft made available 

through FY15 NDAA and Appropriation Act in most efficient and cost effective way possible 




